
CITY OF NEW ORLEANS

August 16, 2016
8/16/2016

OC Haley Blvd. Streetscape 
Pre-Construction Public Meeting 



Agenda

● Background

● Scope of Work

● Construction Sequencing

● Discussion
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Background

● Summer 2008 - Dept. of Public Works receives $300,000 in Disaster-
Community Development Block Grant funding for development of the OC Haley 
Blvd Streetscape Project. Project limits are St. Andrew to Felicity St. 

● Nov. 2008 – Grant funds are used to development plan for Central City

● Dec. 2008 – Jan. 2009 - H3 conducts stakeholder interviews

● Jan. 2009 - Community members offer feedback at Public Meeting 

● Jan. 2009 - April 2009 - Steering Committee meets and holds two additional 
public workshops

● Summer 2009 – H3 releases Moving Forward: Development Framework and 
Urban Design Plan for Central City draft plan for public review
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Background

● Spring 2010 – H3 publishes “Moving Forward: Development Framework 
and Urban Design Plan for Central City”

● Fall 2011 – Project budget and scope increases to a total of D-CDBG 
$965,000 and extends project limits from St. Andrew St. to Calliope St. 

● April 2012 – Mayor’s Office of Neighborhood Engagement provides 
update to OC Haley Merchants Asso. (OCHMBA)

● May and June 2012 - OCHMBA planning Committee meets with DPW to 
discuss scope and budget increases. Scope includes removal of neutral 
ground

● Dec. 2012 –State Historic Preservation Office (SHPO) expresses concern 
over plans to remove median.  Safety concern eliminates angled parking 
from plan. 
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Background
● Mar. 2013 - Mayor’s Office of Neighborhood Engagement provides 

update to OCHMBA

● Mar. 2013 – DPW, SHPO and OCHMBA meet to discuss median removal 
and parking

● April 12, 2013 – Legal notice of Section 106 public meeting published in 
Times-Picayune

● April 2013 – National Environmental Policy Act and Section 106 public 
meeting

● May 2015 – Budget increases to approx. $1.85 M

● June 2015 - Project goes to public bid, responses exceed budget
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Background
● Sept. 2015 – DPW Participates in Project for Public Spaces

● March 2016 – DPW provides status update to OCHMBA 

● May 2016 – Project goes to public bid

● August 25, 2016 – Construction begins

● Spring 2017* – Construction complete

* Timeline is tentative and subject to change
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Oretha C. Haley Blvd Streetscape
St. Andrew St. to Calliope St.
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OC Haley Streetscape project design 

incorporates Complete Streets principles

● Funded by 

○ Disaster – Community 
Development Block Grant

● Total investment $1.85 M

● Designed by GEC, Inc.

● Construction by Roubion Roads 
and Streets, LLC

● Construction scheduled to begin 
August 25, 2016 and be 
completed in spring 2017



Oretha C. Haley Blvd Streetscape
St. Andrew St. to Calliope St.
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Existing Conditions



● Scope:

○ Partial removal of the median from Felicity St. to Martin 
Luther King, Jr. Blvd.

○ Wider pedestrian refuges at intersections

○ Repairs to damaged sidewalks

○ New Americans with Disabilities Act-compliant curb ramps

○ Conversion of the roadway from two travel lanes and 
parking lane to one travel lane, bike lane, and parking in 
each direction

○ New high visibility crosswalks and bike lane

○ Maintain rain gardens

○ Landscaping and tree cuts

○ Asphalt roadway repaving

Oretha C. Haley Blvd Streetscape
St. Andrew St. to Calliope St.
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Oretha C. Haley Blvd Streetscape
St. Andrew St. to Euterpe St.
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Conceptual image



Oretha C. Haley Blvd Streetscape
Euterpe St. to Martin Luther King Jr., Blvd.
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Conceptual image



Oretha C. Haley Blvd Streetscape
Martin Luther King Jr., Blvd. to Calliope St.
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Conceptual image



Sidewalks and Driveway Aprons

• Damaged sidewalks 
will be replaced in 
kind

• Bricks near existing 
rain gardens will be 
repaired 



Americans with Disabilities Act-
Compliant Curb Ramps

Americans with Disabilities Act (ADA)-compliant curb ramps at 
sidewalk corners ensure accessibility for people who are visually or 
physically impaired, using wheelchairs or strollers. 



Striping



Landscaping

Chinese Pistache

Sweetbay Magnolia

Shumard Oak



● Phase I - St. Andrew St. to Martin Luther King, Jr. Blvd.

○ Work will start on the neutral ground at St. Andrew and move 
towards MLK, then work will progress to the sidewalks

● Phase II - Martin Luther King, Jr. Blvd. to Calliope St.

○ Work will start on the neutral ground at MLK then move to 
Calliope St., then work will progress to the sidewalks

● Majority of work will be on the neutral grounds

● Pedestrian access will be maintained at all times

● Vehicular traffic will be maintained 

● Maintain transit access

● Asphalt work will occur towards the end of the project

Construction Sequencing
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What to Expect During Construction
Temporary construction inconveniences: 
• Road and lane closures
• Limited parking availability
• Movement of heavy equipment
• Dust
• Work Vehicles
• Safety signage and sounds 
• Additional equipment, dump trucks
• Efforts to minimize impacts
• E-mail status updates
• Sign in tonight to be added to the e-mail list

Regular work hours will be Monday-Friday 7:00 a.m. through 5:30 p.m.  
Permission for occasional weekend work may be granted, if required.

Road 

Construction 

Ahead
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Contact Information:

Department of Public Works
Cheryn Robles
504-658-8046

crobles@nola.gov 



Ground Rules
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● Comment Cards are available at the sign in table

● Speakers will be called upon in the order their 
comment card is received

● Comments, verbal and written, will be considered 
equally

● Please limit verbal comments to 3-minutes


